
 
Telephone Enquiries: Susan Gardner,  
Email:  susan.gardner@hyndburnbc.gov.uk 
Published on Tuesday, 28 January 2025 

Page 1 of 2  

 
 
 
 
 
 
 
 
 
 

 

Special Scrutiny 
Committee 
 
Wednesday, 5th February, 2025 at 4.00 pm, 
Council Chamber, Town Hall, Accrington 
 
Membership 
 
Chair: Councillor Bernard Dawson MBE 
Vice-Chair:  Councillor Clare Pritchard 
 
Councillors Heather Anderson, Zak Khan, Clare McKenna, Clare Yates and Mohammed Younis 
 

 

A G E N D A 
 
 

1   Apologies for Absence and Substitutions   
 
 

2   Declarations of Interest and Dispensations   
 
 

3   Minutes of the last Meeting  (Pages 3 - 6) 
 
The Minutes of the last meeting of the Special Overview & Scrutiny Committee, held on 
14th October 2024, are submitted for approval of a correct record. 
 
Recommended - That the Minutes be received and approved as a 

correct record. 
 
 

Public Document Pack
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4   Town Centre Levelling Up Project Progress  (Pages 7 - 14) 
 
To provide a general update on the Council’s Levelling Up Fund (LUF) funded town 
centre projects. 
 
Recommended - That the report and comments of the meeting be 

noted.   
 

5   Hyndburn Towns Fund   
 
Verbal update from Cabinet Portfolio Holder for Transformation, Education and Skills, 
Councillor Noordad Aziz. 
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SPECIAL SCRUTINY COMMITTEE 

 

 
Monday, 14th October, 2024 

 
Present:  
 
 
 
In Attendance: 

Councillor Bernard Dawson MBE (in the Chair),  
Councillors Heather Anderson, Zak Khan, Clare Pritchard (Vice Chair), 
Clare Yates and Mohammed Younis 
 
Co-optees: Shahed Mahmood and Andy Tatchell 
 

Apologies Councillor Clare McKenna 

  

 
191 Apologies for Absence and Substitutions 

 
There were no apologies submitted at the meeting and no substitutions. 
Councillor Clare McKenna was absent from the meeting. 
 

192 Declarations of Interest and Dispensations 
 
No interests or dispensations were declared at the meeting. 
 

193 Minutes of the last Meeting 
 
The Minutes of the last meeting held on 22nd July 2024 were submitted for approval as a 
correct record. 
 
Resolved - That the Minutes be received and approved as a correct 

record. 
 

194 Chair's Update 
 
The Chair, Councillor Bernard Dawson, updated the Committee on the following items: 
 

- The Committee was informed that Council had approved the appointment of the two 
new Co-optees, Shahed Mahmood and Andy Tatchell, at the meeting held on 26th 
September 2024, to cover two Municipal Years 2024-25 & 2025-26.  Both new Co-
optees were welcomed to the meeting. 

 
- Three items allocated to the agenda had been deferred to future meetings: 

Town Centre Levelling Up Progres 
Leisure Transformation Update 
Huncoat Garden Village 

 
195 Local Plan Monitoring 

 
The Chief Planning and Transportation Officer submitted a report to update Committee on 
key matters relating to the emerging Local Plan, including an: 
 

a) Update on the preparation of the emerging Local Plan up to now; 
b) Update on proposed changes to national planning policy; 
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c) Update on next steps, including submission of the Local Plan to the Planning 
Inspectorate for Examination, and; 

d) Update on consequences of not submitting the Local Plan (Sections 5 and 7). 
 
The Chief Planning and Transportation Officer referred to the progress reached in forming 
the emerging Local Plan and gave details of the process undertaken and the next steps.  
He also informed the meeting that work was nearing completion on the submission version 
and pointed out that this was at a critical stage.   
 
The Chief Planning and Transportation Officer also referred to the potential implications of 
the proposed changes to Government Policy (national plan policy framework), which had 
recently been submitted to Cabinet for consultation, on the Local Plan should it not be 
adopted.  He explained that the proposed new Government Policy had changed the 
methodology of calculating the number of properties each authority would need to build.  
However, Local Authorities who were at an advanced stage of their plan-making process, 
would not be expected to apply the new standard method to identify housing requirement.  
Should a housing requirement not be adopted, the new standard method figure of 313 
dwellings per year would be the default requirement.  The importance of the proposed 
Huncoat Garden Village development was, therefore, referred to in this respect and 
Committee was advised that should the development not go ahead the Local Plan would 
need to be removed and a new Local Plan devised which would increase the number of 
dwellings per year from 194 to 313.  Over a period of 15 years the increase in number 
would be significant.   
 
The Chief Planning and Transportation Officer thanked the Planning Policy Manager for her 
work in progressing the proposed Local Plan. 
 
Members submitted the following questions in advance of the meeting: 
 

- A request to provide details of the challenges of progressing the Local Plan. 
- What the penalties for not reaching the allocated housing targets were. 
- A request to detail each key document of the Local Plan. 
- What methods of communications were established in respect of consulting the 

public on the various documents. 
 
Responses were made as follows: 
 

- Reference was made to the resources committed to producing the emerging plan 
and it was explained that if the Council was committed to supporting the Plan, it 
would be taken to the Inspectorate.  Devising a new plan would require additional 
resources, finances and political support to take forward. 
 

- The Chief Planning and Transportation Officer referred to the housing figures set out 
in the policy and to the housing delivery test and how it could be used to ensure 
housing numbers were delivered.   He also explained that they had raised the issue 
of delivering such a high number of housing in the borough with the Government but 
advised that should neighbouring figures be higher, it may be possible to assume 
some of their housing figure. 
 
The Planning Policy Manager explained that there were no immediate penalties for 
not delivering the allocated housing numbers, although this was set over 5 years, 
but the less delivery the more land would need to be found.  The Local Plan gave 
authorities greater control over house building.   
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- The Chief Planning and Transportation Officer reported that the Local Plan had a 
suite of documents behind it to support it and provided details of the some 
documents.  He indicated that there was a number of documents to submit to the 
Inspector included in these.  He informed the Committee that the documents 
submitted with the Plan were evidence and not necessarily policies. 
 

- In respect of methods of communicating with the public, he indicated that the Plan 
was at a stage where this had already been carried out.  He explained that this had 
been done by publishing notices in the press and notifying people who had made 
representations in the past and were still on the database.   
 
Members submitted the following comments and questions: 
 

- Should it be decided to continue with the emerging Plan, what was the earliest the 
Plan could be adopted.   

- Hyndburn needed to be able to control its own housing figures by having a Local 
Plan in place. 

- That Hyndburn had lower land values than neighbouring authorities so had 
challenges when competing to attract developers to the area. 

- Hyndburn had many difficult sites because of low land values and consequently a 
housing type deficit. 

- The Huncoat site was very important strategically. 
- Problems of having inadequate infrastructure in place to accommodate new 

buildings. 
- Additional medical and educational facilities would be required with an increase in 

housing. 
- A request for information on the definition of affordable housing. 
- Policies should address social aspect of planning such as affordability and social 

housing 
- The importance of supporting the prioritisation of brownfield sites for housing 

developments in an effort to prevent a donut effect.  Could the Council include 
policies that would influence developers to do this before building on green belt 
land.  

- Housing Market Renewal money contributed to the development of housing with 
money from Government for projects and this was a main way to provide affordable 
housing. 
 
Responses were given to the comments and questions submitted: 
 

- The Plan could be adopted in 2026, if supported. 
- Hyndburn had an emerging Local Plan which was at an advanced stage and 

therefore allowed, by the Government, to continue to examination under the old 
NPPF.  Should Huncoat Garden Village and the Link Road not be supported the 
Council would not be able to submit the Local Plan to the Government, housing 
figures would increase and there may be difficulties in finding sufficient land.  Having 
a Local Plan in place was therefore important, to have control over the authority’s 
own housing figures. 

- Definition of ‘affordable housing’ is provided on a national rather than local basis but 
there had been successes in delivering affordable housing in the borough. 

- The Housing Needs Assessment provided the evidence base for social aspects 
planning requirements and was an established way of calculating requirements.  

- The Council had a policy of using brownfield sites first and had been so successful 
in doing this, that there were few remaining and so this was now less deliverable 
than 12 years ago. 
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Consideration was given to the proposals recommended in the report. 
 
Both Conservative Members, Councillor Zak Khan and Councillor Mohammed Younis, 
requested that it be placed on record that they supported the development of Huncoat 
Garden Village, the associated Link Road and the continued development and submission 
of the emerging Local Plan, in light of the observations made at the meeting with regards to 
the detriment of not doing so. 
 
Resolved - That the report be noted. 
 

196 Appointment of Co-optees 
 
The Scrutiny and Policy Officer submitted a report to inform Members of the two Co-optee 
appointments formally made by Council to the Special Overview and Scrutiny Committee at 
their meeting held on 26th September 2024.  The Co-optees appointed were Shahed 
Mahmood and Andy Tatchell.   
 
Resolved - That the report be noted. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed:…………………………………………… 
 

Date: …………….………………………………………… 
 

Chair of the meeting 
At which the minutes were confirmed 
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REPORT TO: Special Overview & Scrutiny Committee 

DATE: 5 February 2025 

PORTFOLIO: 
Councillor Noordad Aziz - Deputy Leader of the 
Council (Transformation, Education and Skills) 

REPORT AUTHOR: Steve Riley – Executive Director (Environment) 

TITLE OF REPORT: Town Centre Levelling Up Funded Project Update 

EXEMPT REPORT  
(Local Government 
Act 1972, Schedule 
12A)  

Options Not applicable 

  

KEY DECISION: Options If yes, date of publication:  

 
  
1. Purpose of Report 
 
1.1 To respond to the request from the Special Scrutiny Committee for a general update on 

the Council’s LUF funded town centre projects. 
 
2. Recommendations  
 
2.1 That the Special Scrutiny Committee note the report and raise any questions prior to the 

scheduled meeting to allow for responses to be provided. 
 
3. Reasons for Recommendations and Background 
 
3.1 The Levelling Up Fund was announced at the 2020 Spending Review to focus on capital 

investment in local infrastructure projects that require up to £20m of funding and builds 
on prior programmes such as the ‘Local Growth Fund’ and ‘Towns Fund’.  

 
3.1.1 Cabinet gave its formal approval in support of the Town Centre Stakeholder Board’s 

recommendations that the Council’s LUF submission should focus around the following 
three principal interventions, noting 2 and 3 are not in the Council’s ownership. 

  
1. Redevelopment within the Indoor Market Hall and outdoor pavilions along 

Peel Street – the intervention known as Market Hall. 
2. Acquisition and some external façade/roof repairs to the properties of 43-

59 Blackburn Road / 2-4 Church Street – the intervention known as Market 
Chambers. 

3. Acquisition and redevelopment to the block 61-69 Blackburn Road – the 
intervention known as Burtons Chambers. 
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3.2 Acquisitions and Relocations  
3.2.1 Following the delay in the funding announcement/agreement from the former 

Department for Levelling Up, Housing and Communities of around 6 months, land 
acquisitions in the Market Hall and Burtons Chambers have been secured but there is 
still an outstanding freehold (and potentially leaseholders) in Market Chambers.  

 
3.2.2 The Market Hall 

Three leasehold rights had to be secured from two traders to enable the redevelopment 
to commence. Nineteen temporary market trader cabins have been erected on the town 
square and traders have been trading from them since the beginning of 2024. All are 
currently occupied. There are several other ex-market traders/businesses who were 
supported by the Council to move into other Council/privately owned units around the 
town centre for a 12-month period. 

 
3.2.3 Traders in the temporary cabins were issued leases at a discount rate and standardised 

across all traders who previously were trading from inside the Market Hall or outside 
under the pavilions. New leases are being drafted for a further 12 months with a short 
break clause to enable the Council to decant the traders from the cabins at the 
appropriate time. The new operator will be holding discussions with existing traders and 
seeking new traders for the Market Hall once they have been formally appointed/signed 
the lease agreement. 

 
3.2.4 Burtons Chambers 

The freehold interest in the building was secured by the Council in February 2023 and 
an early surrender of one of the two leasehold interests in October. Following legal 
advice from the Council’s appointed Barrister on a number of points, it became clear a 
CPO to secure vacant possession of the final leasehold interest was unlikely to be 
successful so the decision was to withdraw the order and work around the leaseholder 
with a design that is future proofed so the space could be included if/when it becomes 
vacant at the end of their current lease in June 2027. There are no works planned for 
the frontage to the remaining leaseholder unit.  

 
3.2.5 The new operator has signed the Management Agreement and set up a dedicated email 

address (burtonschambers@2-work.co.uk) where local businesses, entrepreneurs, 
residents, can register an interest in taking up space in the building when it opens. 
 

3.2.6 Market Chambers 
Five freehold and eighteen leasehold interests were identified within the building. The 
freehold interests in four properties, 47, 49-51 (two freehold rights within this address) 
and 53-59 Blackburn Road have been secured, along with the leasehold rights.  
 

3.2.7 Whilst CBRE reached out to the remaining freeholder of 43-59 Blackburn Road / 2-4 
Church Street, (and continues to do so) a CPO public enquiry was held 10th to 12th 
December 2024 in the Town Hall. There were initially eleven objections to the CPO, the 
freeholder and ten residents from the flats as leaseholders. Of the objectors, four 
residents withdrew their objection prior to the enquiry and only one, (the freeholder) 
attended and presented evidence at the enquiry hearing. The enquiry has been 
adjourned until after the Cabinet Meeting on 22nd January for the Inspector to understand 
the Council’s commitment to supporting the operating costs for Market Chambers. 
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Closing statements will be presented by both sides at the end of January. The Inspector 
is due to give his decision February/March, although the timescale is at his discretion.  
 

3.2.8 During November/December, the Council has and will continue to support, where 
possible, any residential tenants from Market Chambers to move into new premises and 
in certain circumstances, this may include an entitlement to a Home Loss Payment and 
contribution towards relocation expenses payment. 

 
3.3 RIBA Stage 5 
3.3.1 Design work has concluded for Market Hall and Burtons Chamber and manufacturing 

and construction has commenced. Any additional works required following the strip-out 
or works that are to the Council’s advantage in speeding up the programme, has been 
issued under the Phase 1 Contract (enabling works). Phase 2 (fit-out) works will be 
tendered out by the end of January 2025 with tenderers returning prices/programme 
timescales for all remaining works packages for Easter.  

 
3.3.2 Works completed or instructed during this stage, most of which have been progressed 

under the Phase 1 Contracts are highlighted below. This includes identifying any work 
packages which, would be beneficial to the Council and could be brought forward into 
Phase 1 contract. 

 

• Market Traders decant into temporary bespoke cabins and additional costs not 
included in bid submission for appointing project manager to lead this project plus 
renovating other units in the town centre to support traders to relocate into these, 
creation of a trader/porter welfare facility and improvements to Peel Street Toilets 

• Provision of utilities to the Cabins from Burtons Chambers and the Market Hall 

• Additional works to the trader cabins i.e. raised floors, retractable canopies, air-
conditioning, shower, additional refrigerated equipment, storage containers 
cold/prep rooms, Wi-Fi not included in the bid submission stage 

• Installation of Changing Places Toilet Facility in the Market Hall  

• Establishing the sites and erecting all the scaffolding and security fencing to the 
Market Hall and Burtons Chambers  

• Intrusive surveys and inspections, specifically those requiring access equipment 
to enable them to take place e.g. roof inspections, window inspections, façade 
inspections, rainwater good inspections to fully confirm extend of repair/new 
works required 

• Extensive design works following the results from the surveys 

• Demolition/alteration of existing structure and full strip out on all levels, including 
large quantities of asbestos removed from Market Hall and Burtons Chambers 
unknown at bid submission stage 

• Unforeseen structural repair works needed following strip out, including to rotten 
floor joists/boards to the rear elevation of Burtons Chambers and removal of 
redundant structural beams and unsafe staircase landing 

• Securing all relevant Planning approvals and Listed Building consents for the 
works 

• Securing all the necessary Highway and Utility Permits 

• Stone cleaning and facade stone/door repairs and replacement of unrepairable 
windows to the Market Hall 
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• Façade cleaning/repairs and the subsequent replacement of all windows to 
Burtons Chambers upper floors which was unknown at the bid submission stage 

• Removal of shop frontages and installation of new curtain Walling 
system/windows to Burtons Chambers front façade 

• Replacement of one rooflight and removal of another to Burtons Chambers 

• Installation of new incoming utility connections required to both Market Hall and 
Burtons Chambers buildings 

• New foundation and associated groundworks required for the erection of a new 
staircase structure within Burtons Chambers 

• The procurement to secure Operators for Burton Chambers, (Management 
Agreement) and Market Hall, (Lease) through external consultants not included 
in the bid submission. Formal announcement of the Market Hall will be made once 
the agreement has been signed 

• Land assembly by securing multiple freehold and leasehold interests in Burtons 
Chamber and Market Chambers, plus unforeseen costs of having to secure the 
leasehold rights from two Market Hall traders who withdrew their request for 
decanting into the temporary cabins 

• Unforeseen costs in initiating a CPO for Market Chambers and Burtons Chambers 
where sale by agreement could not be reached. The latter was withdrawn shortly 
before the pre-enquiry meeting with the Inspector following advice from the 
Council’s appointed Barrister 

• The working assumption at the time of writing the report provides an estimated 
completion date for the current scope of Phase 1 works being Q4 2024/25 but 
could extend into Q1 2025/26. This timescale was impacted by the initial 6-month 
delay in funding announcement/authorisation to start and additional works 
identified as the buildings were being stripped out. 

 
3.3.3 Works to be instructed under a Phase 2 Contract are as follows, with the contractor/s 

project timescale/s to be determined following the returns of tenders. 
 

• Full internal fit-out for Market Hall and Burtons Chambers 

• External public real works to Peel Street   

• The current working assumption at this time provides an estimated competition 
date for Phase 2 works in Q3 2025/26 but could extend into Q4 depending on the 
contractor/s tender programme dates.  
 

3.3.4 Design work and tender for external façade/roof works to Market Chambers will 
commence once the final land acquisitions have concluded and access gained. This 
work may be added into the Phase 2 contract or potentially issued as a separate stand-
alone contract when the National Lottery Heritage Funded Delivery Phase commences, 
whichever is the most beneficial to the project/Council/Heritage Funding. 

 
3.3.5 Until the prices for the LUF Phase 2 works are returned, a ‘fixed price’ cost and agreed 

programme for completing the projects cannot be finalised. Once these costs are 
understood, there may be there is need for further value engineering of the fit-out works, 
review of the finish/materials and/or scope of the works or the opportunity to consider 
additional budgets if the costs exceed the remaining budget. 
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3.3.6 Once the removal of the temporary market cabins on the town square is complete, there 
may be some repairs needed to the existing paving but currently this is 
unknown/uncosted. 

 
3.4 Monitoring / Quarterly update reports to Funders 
3.4.1 Regular quarterly reports have been submitted to the LUF grant funder. The Council has 

always highlighted the initial 6-month delay in announcing funding/authorisation to start 
from the first report and more recently the return highlights a current working assumption 
for an estimated completion date for LUF spend on Market Chambers, Burtons 
Chambers and Market Hall being Q4 2025/6. It should be highlighted that the funders 
monitoring return spreadsheet now requests funding recipients to provide spend and 
programme information into the financial years 2025/26 and 2026/27 where applicable. 

 
3.4.2 At the last meeting with regional funding representatives, the Accrington project was 

noted for the good progress being made, given the vast complexities of working on listed 
building / key buildings in a conservation area and multiple land acquisitions. At the same 
meeting, it was confirmed the regional team could approve underspend rolling over into 
the financial year 2025/26 but that if this value was over 30% (of the £20m grant) it would 
need to be approved by the central team.  

 
3.4.3 At the start of January 2025, there has been £10.2m expenditure against the £23m LUF 

funding bid submission, (£20m grant and £1.5m each of match funding from the Council 
and Lancashire County Council).   

 
3.5 Funding 
3.5.1 LUF funding for Market Chambers (£3.4m) is for land acquisitions and some facade/roof 

improvements/repairs, although until the final land acquisition has been concluded, it is 
not possible to access this area to undertake a full survey and identify the extent and 
cost of the improvements/repairs needed.  

 
3.5.2 LUF funding for Market Hall and Burtons Chambers (£19.6m) plus additional capital 

funding of circa £1.5m is for trader decant, land acquisitions, full facade and internal 
redevelopment and some public realm works to Peel Street. 

 
3.5.3 The project team note there have been and continues to be cost pressures on the 

projects through unforeseen / additional work not included in the bid submission 
increased prices, works undertaken out of sequence, increased costs of working on 
Grade II/Heritage buildings, higher acquisition costs etc. To manage these pressures, 
the team has undertaken two separate value engineering exercises to drive best value 
and efficiencies out of the project, whilst still recognising the required outcomes needed 
in the bid submission and utilised the contingency/inflation/risk allowances within the 
original bid submission. However, as highlighted in paragraph 3.3.5 the final project cost 
will not be known/fully understood until the Phase 2 tenderers have been returned. 

 
3.5.4 Once the project is complete, the Council will retain responsibility for maintaining the 

Market Hall and Burtons Chambers building fabric and possibly some internal M&E in 
the Market Hall (discussions on the lease with preferred market operator still ongoing).  
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3.5.5 There are some works which have been identified in the buildings, which were not 
included in the original bid submission, but which it may be sensible / beneficial for the 
Council to consider undertaking whilst the redevelopments are taking place, scaffolding 
erected/contractors on site etc. Alternatively, the works could be recorded as 
maintenance works and undertaken at a future date. A decision on these will be 
considered once all the Phase 2 works prices are fully understood. 

 
3.5.6 The current Development Phase for Market Chambers is being funded through National 

Lottery Heritage Funding (£463k) and match funding from the Council (£370k). During 
this phase, designs will only commence once the period of community consultation has 
concluded to allow the design to be costed for the Council’s Delivery Phase submission, 
which will be towards the end of 2025. The internal construction works on Market 
Chambers will be undertaken during the Delivery Phase, which is likely be financial years 
2026/27 and 2027/28 (but this is dependent on the Heritage Funding start date). This 
work will be funded through Heritage Funding (£4.5m) and match funding from the 
Council (£2.6m) and a future UKSPF allocation (£155k), although there could be the 
opportunity to look for alternative external funding to reduce the Council’s match funding 
requirement. 

 
4. Alternative Options considered and Reasons for Rejection 
 
4.1 The report is for updating Special Scrutiny Committee. 
 
5. Consultations 
 
5.1 Monthly update meeting with Portfolio Holders, updates to Cabinet and Town Centre 

Stakeholder Board. 
 
 
6. Implications 
 

Financial implications (including 
any future financial commitments 
for the Council) 
 

Update report 

Legal and human rights 
implications 
 

Update report 

Assessment of risk 
 

Update report 

Equality and diversity implications 
A Customer First Analysis should be 
completed in relation to policy 
decisions and should be attached as 
an appendix to the report.  
 

Update report 
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7. Local Government (Access to Information) Act 1985: 
List of Background Papers  

 
7.1 Market Chambers Operating Costs - Cabinet January 2025 

https://democracy.hyndburnbc.gov.uk/ieListDocuments.aspx?CId=133&MId=2898&Ver
=4  

 
Appointment of Operator for Burtons Chambers – Cabinet March 24 
https://democracy.hyndburnbc.gov.uk/ieListDocuments.aspx?CId=133&MId=2802&Ver
=4  

 
Levelling Up Funded Projects Update - Special Scrutiny Committee March 2024 
https://democracy.hyndburnbc.gov.uk/ieListDocuments.aspx?CId=133&MId=2802&Ver
=4  

 
LUF and Other Funding Update – Cabinet February 2024 
https://democracy.hyndburnbc.gov.uk/ieListDocuments.aspx?CId=133&MId=2801&Ver=4  

 
Markets Decant – Cabinet December 2023 
https://democracy.hyndburnbc.gov.uk/ieListDocuments.aspx?CId=133&MId=2799&Ver=4  

 
Market Traders Decant Accommodation – Cabinet October 2023 

 https://democracy.hyndburnbc.gov.uk/ieListDocuments.aspx?CId=133&MId=2798&Ver=4   

 
LUF General Update and Operator Procurement – Cabinet September 2023 

 https://democracy.hyndburnbc.gov.uk/ieListDocuments.aspx?CId=133&MId=2797&Ver=4  
 

Levelling Up Update – Special Scrutiny Committee July 2023 
 https://democracy.hyndburnbc.gov.uk/ieListDocuments.aspx?CId=323&MId=2814&Ver=4  

 
Levelling Up Update – Cabinet June 2023 

 https://democracy.hyndburnbc.gov.uk/ieListDocuments.aspx?CId=133&MId=2795&Ver=4  

 
Levelling Up Update – Special Scrutiny Committee March 2023

 https://democracy.hyndburnbc.gov.uk/ieListDocuments.aspx?CId=323&MId=2773&Ver=4  

 
 Levelling Up Update – Special Scrutiny Committee December 2022 
 https://democracy.hyndburnbc.gov.uk/ieListDocuments.aspx?CId=323&MId=2762&Ver=4  

  
 
8. Freedom of Information 
 
8.1 The report does not contain exempt information under the Local Government Act 1972, 
 Schedule 12A and all information can be disclosed under the Freedom of Information 
 Act 2000. 
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